

Risk ID	Risk Description	Impact	Likelihood	Risk Level	Mitigation Strategy / Action	Owner
R01	Complexity of Intelligent Route Optimization Algorithm: Developing and robustly testing a sophisticated real-time dynamic route optimization algorithm that integrates various data sources and operational constraints.	High	Medium	High	Innovate Solutions will conduct a deeper dive into the technical requirements for the dynamic routing algorithms.	Mr. Rahul Gupta, Lead Developer
R02	Integration Challenges with Proprietary Order Management System (OMS): Unforeseen complexities or compatibility issues arising during the integration with SwiftServe's existing proprietary order management system.	High	Medium	High	SwiftServe will provide API documentation; Innovate Solutions notes this will streamline the integration.	Mr. Rahul Gupta, Lead Developer
R03	Ambitious MVP Timeline: Inability to deliver the Minimum Viable Product (MVP) within the ambitious 6-8 month timeframe due to scope, technical challenges, or unforeseen delays.	High	Medium	High	Innovate Solutions will prepare a detailed proposal outlining a more precise timeline and a phased approach.	Mr. Rahul Gupta, Lead Developer
R04	Budget Overrun: Project costs exceeding the initial budget range of ₹50-70 lakhs due to underestimated effort, scope creep, or unforeseen technical complexities.	Medium	Medium	Medium	Innovate Solutions will provide a detailed proposal with a breakdown of the costs.	Mr. Rahul Gupta, Lead Developer
R05	Scalability Limitations: The developed platform may not adequately scale to meet SwiftServe's planned significant expansion in fleet size and delivery volumes without performance degradation or costly re-architecture.	High	Medium	High	Innovate Solutions will design with scalability in mind from day one, leveraging cloud-native solutions where appropriate.	Mr. Rahul Gupta, Lead Developer
R06	Data Quality and Availability for Dynamic Routing: Inconsistent, unreliable, or unavailable live data from external APIs (traffic, weather) or internal sources (driver input) impacting the accuracy and effectiveness of route optimization.	High	Medium	High	Not specified	Mr. Rahul Gupta, Lead Developer

R07	Low Driver Adoption/Misuse of Mobile App: Drivers may resist adopting or improperly use the new mobile application for route execution, status updates, and proof of delivery, undermining operational efficiency gains.	Medium	Medium	Medium	Not specified	Ms. Anya Sharma, CEO
R08	Security Vulnerabilities & Data Breaches: The platform, handling sensitive real-time operational data (vehicle locations, customer information, driver data), may have security vulnerabilities leading to data breaches, reputational damage, or compliance issues.	High	Medium	High	Not specified	Not specified